Orig Baseline Baseline 00
Dur Start Finish oe\o4\01\02\03\04\01\02\03\04\01\02\03\04\01\02\03\04\01\02\03\04\01\02\03\04\01\02\03\04\
1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.F 100/300/500/900 Area

1.E.F.C 100/300/500/900 Area - Deactivation

1EFC0015 111 Cluster Property Removal FY00 82| 22MAY00 28SEPO0 | [N

1EFC0045 300/500 Cluster Ind 1 Property Removal 228/  010CTO1 30SEP02

1EFC0050 300/500 Cluster Ind 2 Property Removal 228/  010CTO1 30SEP02

1EFC0065 371T Cluster Property Removal 228/  010CTO1 30SEP02

1EFC0070 3717 Cluster Personnel Relocation 228|  010CTO1 30SEP02

1EFC0073 371T Cluster Stabilization/Hazards Removal 253|  010CTO1 06NOV02

1EFC0075 690T Cluster Property Removal 228/  010CTO1 30SEP02

1EFC0080 690T Cluster Personnel Relocation 253|  010CTO1 06NOV02

1EFC0133 690T Cluster Stabilization/Hazards Removal 253|  010CTO1 06NOV02

1EFCO155 SECNPZ Cluster Property Removal 228/  010CTO1 30SEP02

1EFC0158 SECNPZ Cluster Stabilization/Hazards Removal 253|  010CTO1 06NOV02

1EFC0215 566 Cluster Property Removal 228/  010CTO1 30SEP02

1EFC0220 566 Cluster Personnel Relocation 228|  010CTO1 30SEP02

1EFC0223 566 Cluster Stabilization/Hazards Removal 253|  010CTO1 06NOV02

1EFC0020 111 Cluster Personnel Relocations 123|  010CT02 15APR03

1EFC0033 111 Cluster Stabilization/Hazards Removal 253|  010CTO02 06NOV03

1EFC0035 331 Cluster Property Removal 228/  010CT02 30SEP03

1EFC0038 331 Cluster Stabilization/Hazards Removal 253|  010CTO02 06NOV03

1EFC0040 223 Cluster Property Removal 228/  010CT02 30SEP03

1EFC0043 223 Cluster Stabilization/Hazards Removal 253|  010CTO02 06NOV03

1EFC0055 300/500 Cluster Ind 1 Property Removal 228/  010CT02 30SEP03

1EFC0060 300/500 Cluster Personnel Relocation 228| 010CTO02 30SEPO3

1EFC0063 300/500 Cluster Stabilization/Hazards Removal 254|  010CTO02 10NOVO3

1EFC0085 H20GBZ Cluster Property Removal 228/  010CT02 30SEP03

1EFC0090 H20GBZ Cluster Personnel Relocation 228| 010CTO02 30SEPO3

1EFC0095 H20GBZ Cluster Facility Transition 228/  010CT02 30SEP03

1EFC0100 H20SBZ Cluster Property Removal 228/  010CT02 30SEP03

1EFC0110 H20SBZ Cluster Facility Transition 228/  010CT02 30SEP03

1EFCO0115 H20SIZ Cluster Property Relocation 228/  010CT02 30SEP03

1EFC0120 H20SIZ Cluster Personnel Relocation 228|  010CTO02 30SEPO3

1EFC0125 H20SIZ Cluster Personnel Relocation 228|  010CTO02 30SEPO3

1EFC0130 INFSEW Personnel Relocation/Property Disposition 228/  010CT02 30SEP03

1EFC0185 INFWTN Property Removal 228/  010CT02 30SEP03
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1EFC0200 750 Cluster Property Removal 228 010CT02 30SEP03
1EFC0205 750 Cluster Personnel Relocation 228|  010CTO02 30SEPO3
1EFC0210 750 Cluster Stabilization/Hazards Removal 228/  010CT02 30SEP03 I
1EFC0230 INFSTM Cluster Ind 1 Property Removal 228/  010CT02 30SEP03
1EFC0233 INFSTM Cluster Stabilization/Hazards Removal 261| 010CTO02 19NOVO3
1EFC0235 INFSTM Cluster Ind 2 Property Removal 228/  010CT02 30SEP03
1EFC0025 INFFCM Cluster Property Removal 228/  010CT03 29SEP04
1EFC0030 INFFCM Cluster Personnel Relocation 228| 010CTO03 29SEP04
1EFC0034 INFFCM Cluster Stabilization/Hazards Removal 250| 010CTO03 02NOV04
1EFCO0135 INFELI Cluster Property Removal 228/  010CT03 29SEP04
1EFC0140 INFELN Property Removal 228/  010CT03 29SEP04
1EFC0145 SECIZ Cluster Property Removal 228/  010CT03 29SEP04
1EFC0148 SECIZ Cluster Stabilization/Hazards Removal 253|  23AUG04 30SEPO5
1EFBO0340 INFLFN New Land Fill Cluster Personnel Relocatio 229  010CT04 030CT05
1EFB0345 INFLFN New Land Fill Cluster Property Removal 229/  010CT04 030CT05
1EFB0350 INFLFN New Land Fill Cluster Facility Transition 229|  010CT04 030CT05
1EFC0005 130 Cluster Personnel Relocation 229  010CT04 030CT05
1EFC0010 130 Cluster Facility Transition 229|  010CT04 030CT05
1EFC0012 130 Cluster Property Removal 229|  010CT04 030CT05
1EFC0138 INFELI Cluster Stabilization/Hazards Removal 253|  010CT04 09NOV05
1EFC0150 SECIZ Cluster Personnel Relocation 228| 010CT04 30SEPO5
1EFC0160 SECBZO Cluster Property Removal 229|  010CT04 030CT05
1EFCO165 SECBZO Cluster Facility Transition 229|  010CT04 030CT05
1EFCO0170 SECBZI Cluster Property Removal 229|  010CT04 030CT05
1EFCO175 SECBZI Cluster Facility Transition 229|  010CT04 030CT05
1EFC0190 INFWTI Cluster Property Removal 229|  010CT04 030CT05
1EFC0193 INFWTI Cluster Stabilization/Hazards Removal 254|  010CT04 10NOVO5
1EFC0195 INFWTI Cluster Personnel Relocation 229  010CT04 030CT05
1EFC0225 INFGAS Cluster Property Removal 229|  010CT04 030CT05
1EFC0240 B869 Stabilization/Hazards Removal 242|  010CT04 240CT05
1EFC0245 Bldg 180 Property Removal 229|  010CT04 030CT05
1EFC0250 Bldg 180 Personnel Relocation 229|  010CT04 030CT05
1EFC0255 Bldg 180 Facility Transition 229|  010CT04 030CT05
1EFC0088 STP Stabilization / Hazards Removal 89| 28FEBO5 18JUL05
1EFC0178 Deactivation SECBZO CLuster 126| 17MARO5 030CT05
1EEMILE523 Existing Sewer Shutdown Complete 0 18JULO5 g
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